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Hawaii DOT Construction Projects

HAWAII

Project Information

Limits of Construction

Scope

Progress/Schedule

KUAKINI HIGHWAY DRAINAGE
IMPROVEMENTS, VICINITY OF MILE POST 114

Project Number: 11B-01-20

Phase: Construction

Point of Contact: CLIFFORD CORPUZ
clifford.a.corpuz@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 11: 114.1 to 114.12

DRAINAGE SYSTEM IMPROVEMENTS TO MANAGE STORM WATER
GENERATED FROM THE KUAKINI HIGHWAY (ROUTE 11) AND THE OLD
MAMALAHOA HIGHWAY (ROUTE 180) THAT WILL INCLUDE GUTTERS AND
DRYWELLS.

NTP Date: February 09, 2022
Percent Complete: 70

Construction Cost: Between $1 Mil
and $5 Mil

Estimated End Date: March 01, 2023
Contractor: KOGA ENGINEERING &
CONSTRUCTION, INC.

QUEEN KAAHUMANU HIGHWAY WIDENING,
PHASE 2, KEALAKEHE PARKWAY TO
KEAHOLE AIRPORT ACCESS ROAD (UHH
ENVIRONMENTAL MITIGATION)

Project Number: NH-019-1(047)
Phase: Construction

Point of Contact: HARRY TAKIUE
harry.h.takiue@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 19: 92.7 to 97.23

EXECUTION OF A MOU WITH THE UHH FOR NATIVE HAWAIIAN CULTURAL
OUTREACH AND EDUCATION, TO MEET STIPULATION 5 OF THE MOA
BETWEEN ACHP-FHWA-SHPD FOR THE ADVERSE EFFECTS OF THE
WIDENING PROJECT.

NTP Date: July 01, 2020

Percent Complete: 27

Construction Cost: Between $1 Mil
and $5 Mil

Estimated End Date: July 01, 2025
Contractor: UNIVERSITY OF HAWAII

HI STATE- ASPHALT PAVEMENT
PRESERVATION, RESURFACING, AND
RECONSTRUCTION AT VARIOUST
LOCATIONS, HAWAII (CON), WO 1

Project Number: STP-0100(087)R
Phase: Construction

Point of Contact: CLIFFORD CORPUZ
clifford.a.corpuz@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 19: 23.09 to 27.68

HI STATE- ASPHALT PAVEMENT PRESERVATION, RESURFACING, AND
RECONSTRUCTION

NTP Date: July 11, 2022

Percent Complete: 0
Construction Cost: Between $5 Mil
and $10 Mil

Estimated End Date: October 09,
2023

Contractor: HI'IlLAWE
CONSTRUCTION, LLC

HI STATE - KOHALA MOUNTAIN ROAD
RESURFACING AND RECONSTRUCTION, MILE
POST 6.4 TO MILE POST 10.43 (CON)

Project Number: STP-0250(008)
Phase: Construction

Point of Contact: CLIFFORD CORPUZ
clifford.a.corpuz@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 250: 6.4 to 10.43

COLD PLANING, RESURFACING; RECONSTRUCTION OF WEAKENED
PAVEMENT AREAS; PAVEMENT MARKING AND STRIPING 06 - 4R
MAINTENANCE - RESTORATION & REHABILITATION

NTP Date: July 15, 2022

Percent Complete: 16

Construction Cost: Between $5 Mil
and $10 Mil

Estimated End Date: March 31, 2023
Contractor: GRACE PACIFIC LLC




INSTALLATION AND REPLACEMENT OF SIGNS
AT VARIOUS LOCATIONS, ISLAND OF HAWAII
(CON)WO 1

Project Number: HSIP-0100(074)
Phase: Construction

Point of Contact: CLIFFORD CORPUZ
clifford.a.corpuz@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 11: 0.0 to 121.0

INSTALLATION AND REPLACEMENT OF SIGNS

NTP Date: February 10, 2020
Percent Complete: 70
Construction Cost: Between $1 Mil
and $5 Mil

Estimated End Date: May 31, 2023
Contractor: GP ROADWAY
SOLUTIONS, INC.




KAUAI

Project Information

Limits of Construction

Scope

Progress/Schedule

KAUMUALII HIGHWAY INTERSECTION
IMPROVEMENTS AT KAUAI NURSERY (CON)

Project Number: 50D-01-20

Phase: Construction

Point of Contact: LAWRENCE DILL
Lawrence.J.Dill@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 50: 2.4 to 2.57

MINOR WIDENING OF THE ROADWAY, RELOCATION OF A UTILITY POLE,
REMOVAL OF RUMBLE STRIPS, AND RESTRIPING.

NTP Date: June 09, 2022

Percent Complete: 5
Construction Cost: Between $1 Mil
and $5 Mil

Estimated End Date: February 02,
2023

Contractor: GRACE PACIFIC LLC

KAPULE HIGHWAY, INTERSECTION
IMPROVEMENTS AT AHUKINI ROAD (CON)

Project Number: 51B-01-21

Phase: Construction

Point of Contact: RANDALL HARAGUCHI
randall.tn.haraguchi@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 51: 1.9 to 1.95

RESTRIPE THE EXISTING PAVEMENT TO ACCOMMODATE ADDITIONAL
OUTBOUND LANE ALONG KAPULE HIGHWA

NTP Date: July 25, 2022

Percent Complete: 0

Construction Cost: Between $0.5 Mil
and $1 Mil

Estimated End Date: February 01,
2023

Contractor: PACIFIC CONCRETE
CUTTING & CORING, INC.

KUHIO HIGHWY SHORT TERM
IMPROVEMENTS, KUAMOO ROAD TO
TEMPORARY KAPAA BYPASS ROAD

Project Number: NH-056-1(50)

Phase: Construction

Point of Contact: RANDALL HARAGUCHI
randall.tn.haraguchi@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 56: 5.9 to 6.6

ADD SOUTHBOUND LANE FROM KUAMOO ROAD TO TEMPORARY BYPASS
ROAD, ADD A RIGHT-TURN LANE INTO KUAMOO ROAD FROM KUHIO
HIGHWAY, REVISE TRAFFIC PATTERNS AT PAPALOA ROAD AND HALEILIO
ROAD, ADD TRAFFIC SIGNAL AT LANIKAI STREET, UNDERGROUND
EXISTING UTILITIES, INST

PE 10 Date: March 10, 2020

Percent Complete: 76

Construction Cost: Greater Than $15
Mil

Estimated End Date: June 20, 2023
Contractor: EARTHWORKS PACIFIC,
INC.

KUHIO HIGHWAY, REPAIRS TO WAILUA RIVER
BRIDGE, UNIT 2

Project Number: ER-23(001)

Phase: Construction

Point of Contact: RANDALL HARAGUCHI
randall.tn.haraguchi@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 56: 5.7 to 5.87

REPLACING THE PIERS AND BEAMS, REMOVING THE EXISTING PIERS AND
FOUNDATIONS, INSTALLING THE BEARING PADS, GUARDRAIL END POST
CONNECTIONS, METAL GUARDRAILS, SIGNING AND STRIPING, CURB RAMP,
INSTALLING RIPRAP AND SCOUR PROTECTION MEASURES, AND SPALL
AND CRACK REPAIR AT WAILUA BRIDGE

NTP Date: June 01, 2022

Percent Complete: 30

Construction Cost: Greater Than $15
Mil

Estimated End Date: November 14,
2024

Contractor: KIEWIT
INFRASTRUCTURE WEST CO.

KUHIO HWY, EMERGENCY SLOPE
STABILIZATION FOR HANALEI HILLS AND
WAIKOKO (CON)

Project Number: ER-24(003)

Phase: Construction

Point of Contact: RANDALL HARAGUCHI
randall.tn.haraguchi@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 560: 0.86 to 4.45

EMERGENCY REPAIR FOR 2021 KAUAI FLOODING EVENT AT
ROUTE/BMP/EMP: 560/0.86/1.0 AND 560/4.37/4.45. CONSTRUCTION OF
EMERGENCY REPAIRS IS COMPLETE. PERMANENT REPAIRS ARE
CURRENTLY IN THE DESIGN.

NTP Date: May 03, 2023

Percent Complete: 0

Construction Cost: Greater Than $15
Mil

Estimated End Date: Not Available
Contractor: HI-TECH ROCKFALL
CONSTRUCTION, INC.




KUHIO HIGHWAY RESURFACING, LAUKINI
ROAD TO KAPULE HIGHWAY (CON)

Project Number: NH-056-1(062)

Phase: Construction

Point of Contact: RANDALL HARAGUCHI
randall.tn.haraguchi@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 56: 1.01 to 2.76

KUHIO HIGHWAY RESURFACING

NTP Date: April 20, 2023

Percent Complete: 0
Construction Cost: Between $1 Mil
and $5 Mil

Estimated End Date: October 25,
2023

Contractor: HI'IlLAWE
CONSTRUCTION, LLC

WAIMEA CANYON DRIVE/KOKEE ROAD
IMPROVEMENTS, PHASE 2A, MP 11.5 TO MP
14

Project Number: STP-0550(005)

Phase: Construction

Point of Contact: RANDALL HARAGUCHI
randall.tn.haraguchi@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 550: 11.5 to 14.0

CONSTRUCT PAVED SHOULDERS, RECONSTRUCT DRAINAGE INLET AND
OUTLET STRUCTURES, UPGRADE EXISTING NON-COMPLIANT
GUARDRAILS, AND INSTALL GUARDRAILS WHERE APPLICABLE.

NTP Date: April 12, 2023

Percent Complete: 0
Construction Cost: Between $5 Mil
and $10 Mil

Estimated End Date: April 26, 2024
Contractor: GRACE PACIFIC LLC

KUHIO HIGHWAY, HANALEI BRIDGE REPAIR
(CON)

Project Number: BR-0560(016)

Phase: Construction

Point of Contact: RANDALL HARAGUCHI
randall.tn.haraguchi@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 560: 1.19 to 1.192

REPAIRS TO CORROSION-DAMAGED STEEL MEMBERS OF THE WARREN
TRUSSES. REPAINTING OF THE WARREN AND PRATT TRUSSES.
REPLACEMENT OF TIMBER DECK MEMBERS AS WARRANTED.
CONSTRUCTION OF ONE-LANE TEMPORARY BYPASS BRIDGE.

NTP Date: January 06, 2023

Percent Complete: 0

Construction Cost: Between $1 Mil
and $5 Mil

Estimated End Date: February 28,
2024

Contractor: ABHE & SVOBODA, INC.

INSTALLATION OF ENHANCED PAVEMENT
MARKING AND NEW MILLED RUMBLE STRIP
AT VARIOUS LOCATIONS, ISLAND OF KAUAI,
wo2

Project Number: HSIP-0700(079)R WO2
Phase: Construction

Point of Contact: RANDALL HARAGUCHI
randall.tn.haraguchi@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 56: 21.72 to 24.25

INSTALLATION OF ENHANCED PAVEMENT MARKING AND NEW MILLED
RUMBLE STRIP

NTP Date: May 18, 2020

Percent Complete: 0

Construction Cost: Less Than $500K
Estimated End Date: July 31, 2022
Contractor: PAVE-TECH INC.

INSTALLATION OF ENHANCED PAVEMENT
MARKING AND NEW MILLED RUMBLE STRIP
AT VARIOUS LOCATIONS, ISLAND OF KAUAI,
WO 4

Project Number: HSIP-0700(079)R WO4
Phase: Construction

Point of Contact: RANDALL HARAGUCHI
randall.tn.haraguchi@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 50: 30.95 to 32.97

INSTALLATION OF ENHANCED PAVEMENT MARKING AND NEW MILLED
RUMBLE STRIP

NTP Date: May 18, 2020

Percent Complete: 70
Construction Cost: Not Available
Estimated End Date: July 31, 2022
Contractor: PAVE-TECH INC.




INSTALLATION OF PAVEMENT
PRESERVATION STRATEGIES AND SURFACE
TREATMENTS AT VARIOUS LOCATIONS,
ISLAND OF KAUAI, WO1 (AREA 2)

Project Number: STP-0700(082) WO1
Phase: Construction

Point of Contact: RANDALL HARAGUCHI
randall.tn.haraguchi@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 56: 21.72 to 24.25

INSTALLATION OF TRAFFIC COUNTING STATION AND PAVING

NTP Date: June 15, 2020

Percent Complete: 90

Construction Cost: Between $1 Mil
and $5 Mil

Estimated End Date: March 03, 2021
Contractor: GRACE PACIFIC LLC

INSTALLATION OF PAVEMENT
PRESERVATION STRATEGIES FOR SURFACE
TREATMENTS AT VARIOUS LOCATIONS,
ISLAND OF KAUAI

Project Number: STP-0700(082), WO 4
Phase: Construction

Point of Contact: RANDALL HARAGUCHI
randall.tn.haraguchi@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 56: 9.97 to 14.0

INSTALLATION OF TRAFFIC COUNTING STATION AND PAVING

NTP Date: June 15, 2020

Percent Complete: 0

Construction Cost: Not Available
Estimated End Date: August 23, 2022
Contractor: GRACE PACIFIC LLC

GUARDRAIL REPAIRS AT VARIOUS
LOCATIONS, KAUAI

Project Number: HWY-KM-2021-07
Phase: Construction

Point of Contact: WILLY ORTAL
willy.s.ortal@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 56: 0.0 to 28.119
Route 550: 0.0 to 14.072
Route 58: 0.0 to 2.047
Route 583: 0.0 to 3.91
Route 570: 0.0 to 1.122
Route 541: 0.0 to 0.37
Route 50: 0.0 to 32.918
Route 51: 0.0 to 3.452
Route 560: 0.0 to 10.003
Route 540: 0.0 to 3.876
Route 580: 0.0 to 6.68

REPAIR EXISTING GUARDRAILS AT VARIOUS LOCATIONS ON KAUAI

NTP Date: May 10, 2021

Percent Complete: 90

Construction Cost: Not Available
Estimated End Date: August 24, 2022
Contractor: MAUI KUPONO
BUILDERS LLC DBA MANU
BUILDERS LLC




MAUI

Project Information

Limits of Construction

Scope

Progress/Schedule

INSTALLATION OF PAVEMENT
PRESERVATION STRATEGIES AND SURFACE
TREATMENTS AT VARIOUS LOCATIONS,
ISLANDS OF MAUI, MOLOKAI, AND LANAI,
WwO10

Project Number: STP-0900(097)
Phase: Construction

Point of Contact: GREGORY IBARA
gregory.m.ibara@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 480: 0.0 to 2.44

FEDID: 0900097, MAUI, TRN: 531, RTE 460/0/2.44, STIP ID: MS11, CONTRACT
NO: DOT-19-016, CM/CS: B&K, CONTRACTOR: MAUI PAVING, LLC, CONTRACT
PERIOD: 20 WD, PO NO: 42046844, GRAND TOTAL: $2,000, 548.06, SCOPE:
SEP-14 PROJECT, PAVEMENT PRESERVATION AND SURFACE TREATMENT

NTP Date: January 13, 2020

Percent Complete: 40

Construction Cost: Between $1 Mil
and $5 Mil

Estimated End Date: March 13, 2023
Contractor: MAUI PAVING, LLC




OAHU

Project Information

Limits of Construction

Scope

Progress/Schedule

PALI HIGHWAY RESURFACING, VINEYARD
BOULEVARD TO WAOKANAKA STREET

Project Number: NH-061-1(036)
Phase: Construction

Point of Contact: DANNY YEE
danny.m.yee@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 61: 0.0 to 2.64

THE SCOPE OF WORK CONSISTS OF RECONSTRUCTION OF WEAKENED
PAVEMENT AREAS; COLD PLANING; RESURFACING; REMOVAL AND
REPLACEMENT OF GUARDRAIL AND END TREATMENTS; RECONSTRUCTION
OF SIDEWALKS AND CURB RAMPS; SIGNING; STRIPING; REPLACING
TRAFFIC SIGNAL SYSTEM; AND REMOVING ABANDONED ELECTRICAL
CONDUITS

NTP Date: January 12, 2021

Percent Complete: 72

Construction Cost: Greater Than $15
Mil

Estimated End Date: September 30,
2023

Contractor: ROAD AND HIGHWAY
BUILDERS, LLC

HON ST - LIKELIKE HWY SAFETY
IMPROVEMENTS, EMMELINE PLACE TO
KAHEKILI HWY (CON)

Project Number: NH-063-1(025)
Phase: Construction

Point of Contact: WILLIAM RAPISURA
william.rapisura@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 63: 2.67 to 8.18

INSTALLATION OF MILLED RUMBLE STRIPS OR RUMBLE EDGE STRIPES ON
SHOULDERS WHERE POSSIBLE; HIGH FRICTION SURFACE TREATMENT;
SPEED FEEDBACK SIGN; GUARDRAIL END TREATMENT; IN-LANE
PAVEMENT MARKERS; LED SPEED LIMIT SIGNS AND CHEVRONS; WIDEN
PAVED SHOULDERS WHERE POSSIBLE; PAVEMENT MARKINGS; SIGNING.

NTP Date: April 19, 2023

Percent Complete: 0

Construction Cost: Between $1 Mil
and $5 Mil

Estimated End Date: August 11, 2023
Contractor: ROAD AND HIGHWAY
BUILDERS, LLC

HON STATE - ASPHALT PAVEMENT
PRESERVATION, RESURFACING AND
RECONSTRUCTION AT VARIOUS LOCATIONS,
OAHU (CON), WO4

Project Number: STP-0300(184)
Phase: Construction

Point of Contact: WILLIAM RAPISURA
william.rapisura@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 63: 2.67 to 5.76

WORK ORDER #4: ROUTE 63, LIKELIKE HWY MP 2.67 TO 5.76

NTP Date: April 29, 2022

Percent Complete: 82
Construction Cost: Not Available
Estimated End Date: May 30, 2023
Contractor: HI'lLAWE
CONSTRUCTION, LLC

SAND ISLAND ACCESS ROAD TRUCK WEIGH
STATION (CON)

Project Number: NH-064-1(010)
Phase: Construction

Point of Contact: MARVIN LUCKFIELD
Marvin.Luckfield@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 64: 1.64 to 1.86

CONSTRUCTION OF A NEW WEIGH STATION FACILITY WHICH INCLUDES
THE INSTALLATION OF TWO TRUCK SCALES (DYNAMIC AND STATIC),
OFFICE BUILDING, MERGE LANES, AND INSPECTION PIT.

NTP Date: October 01, 2021
Percent Complete: 2
Construction Cost: Between $5 Mil
and $10 Mil

Estimated End Date: February 22,
2024

Contractor: PAUL'S ELECTRICAL
CONTRACTING, LLC




KALANIANAOLE HWY RESURFACING,
VICINITY OF POALIMA ST TO VICINITY OF
MAKAI PIER, PHASE 2

Project Number: NH-072-1(059)
Phase: Construction

Point of Contact: MARVIN LUCKFIELD
Marvin.Luckfield@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 72: 5.647 to 7.321

THE SCOPE OF WORK FOR THIS PROJECT CONSISTS OF RESURFACING,
REPAIRING/RECONSTRUCTION OF WEAKENED PAVEMENT; UPGRADING OF
EXISTING GUARDRAILS; NEW CURB AND GUTTER, NEW PCC SIDEWALK,
NEW AC BUS PULLOUTS, AC WALKWAY RESURFACING, PAVEMENT
MARKING AND SIGNAGE, DRAINAGE IMPROVEMENTS AND OTHER SITE
IMPROVEMENTS.

NTP Date: October 14, 2021

Percent Complete: 68

Construction Cost: Greater Than $15
Mil

Estimated End Date: March 31, 2023
Contractor: MIRA IMAGE
CONSTRUCTION LLC

KAMEHAMEHA HIGHWAY, KAIPAPAU STREAM
BRIDGE REPLACEMENT, UNIT 3

Project Number: BR-083-1(48)
Phase: Construction

Point of Contact: MATTHEW MORITA
matthew.s.morita@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 83: 20.79 to 20.86

THE SCOPE OF WORK CONSISTS OF CONSTRUCTING A NEW BRIDGE
ACROSS KAIPAPAU STREAM; INSTALLING TEMPORARY DETOUR ROAD;
TEMPORARY PREFABRICATED STEEL BEAM BRIDGE; WALLS AND FENCES,;
CHANNEL SHAPING; INSTALLING BRIDGE APPROACHES AND SHOULDERS;
INSTALLING PAVEMENT MARKINGS, STRIPING AND SIGNING; GUARDRAILS
AND END TREATMENTS; DEMOLISHING STRUCTURES ON TWO
PROPERTIES ACQUIRED BY THE STATE; AND RELOCATING WATER AND
UTILITY LINES.

NTP Date: September 24, 2021
Percent Complete: 35

Construction Cost: Greater Than $15
Mil

Estimated End Date: July 29, 2024
Contractor: GOODFELLOW BROS.
LLC

KAMEHAMEHA HIGHWAY REBILITATION,
VICINITY OF KAPUHI STREET TO DAIRY ROAD

Project Number: NH-083-1(077)
Phase: Construction

Point of Contact: MATTHEW MORITA
matthew.s.morita@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 83:5.94t0 9.72

THE SCOPE OF WORK FOR THIS PROJECT CONSISTS OF COLD-PLANING,
RECONSTRUCTING WEAKENED PAVEMENT AREAS, RESURFACING,
ADJUSTING UTILITY MANHOLES, UPGRADING EXISTING AND INSTALLING
NEW GUARDRAILS, INSTALLING PAVEMENT MARKERS, RUMBLE STRIPS,
TRAFFIC SIGNS, UPGRADING AND/OR INSTALLING CULVERT RAILS AND
ENDPOSTS, REPAIRING A DAMAGED BOX CULVERT, AND DRAINAGE
IMPROVEMENTS.

NTP Date: October 13, 2021
Percent Complete: 80
Construction Cost: Between $10 Mil
and $15 Mil

Estimated End Date: April 06, 2023
Contractor: HI'lLAWE
CONSTRUCTION, LLC

HON STATE- ALA MOANA BLVD, ELEVATED
PEDESTRIAN WALKWAY (CON)

Project Number: BLD-092-1(029)
Phase: Construction

Point of Contact: MARVIN LUCKFIELD
Marvin.Luckfield@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 92: 7.4 t0 7.6

CONSTRUCT ELEVATED PEDESTRIAN AND BICYCLE WALKWAY BRIDGE,
LANDSCAPING, MISCELANEOUS STREET IMPROVEMENTS

NTP Date: March 30, 2022

Percent Complete: 36

Construction Cost: Greater Than $15
Mil

Estimated End Date: November 03,
2023

Contractor: MIRA IMAGE
CONSTRUCTION LLC

NIMITZ HIGHWAY AND ALA MOANA
BOULEVARD RESURFACING, SAND ISLAND
ACCESS ROAD TO PIIKOI STREET

Project Number: NH-092-1(030)
Phase: Construction

Point of Contact: MARVIN LUCKFIELD
Marvin.Luckfield@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 92: 3.99 to 8.16

RESURFACING, RECONSTRUCTION, UTILITY ADJUSTMENTS, REPLACING
TRAFFIC SIGNAL LOOP DETECTORS, INSTALLING SIGNS AND PAVEMENTS

NTP Date: September 17, 2021
Percent Complete: 74
Construction Cost: Between $5 Mil
and $10 Mil

Estimated End Date: February 24,
2023

Contractor: GRACE PACIFIC LLC




FARRINGTON HIGHWAY - MAKAHA BRIDGES
#3 & #3A REPLACEMENT

Project Number: BR-093-1(20)
Phase: Construction
Point of Contact: WILLIAM RAPISURA

william.rapisura@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 93: 13.95 to 14.21

REPLACEMENT OF MAKAHA BRIDGE NO. 3 AND MAKAHA BRIDGE NO. 3A;
RELOCATION OF 12" WATER LINE; CONSTRUCTION OF TEMPORARY
BY-PASS ROAD; CLEARING AND GRADING; EXISTING MAKAHA STREAM
SLOPE IMPROVEMENTS; REPAVING OF AC ROAD; INSTALLATION OF
GUARDRAILS AND CONSTRCUTION OF BUS STOP SHELTER

NTP Date: February 23, 2021

Percent Complete: 48

Construction Cost: Greater Than $15
Mil

Estimated End Date: October 31,
2023

Contractor: GRACE PACIFIC LLC

FARRINGTON HIGHWAY, REPLACEMENT OF
MAIPALAOA BRIDGE

Project Number: BR-093-1(21)

Phase: Construction

Point of Contact: MARVIN LUCKFIELD
Marvin.Luckfield@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 93: 8.32 to 8.42

THE SCOPE OF WORK INCLUDES REPLACING BRIDGE, REMOVING CENTER
PIERS; RELOCATING UTILITIES TO ACCOUNT FOR WIDENED BRIDGE.

NTP Date: August 12, 2019

Percent Complete: 83

Construction Cost: Greater Than $15
Mil

Estimated End Date: September 29,
2023

Contractor: GRACE PACIFIC LLC

FARRINGTON HIGHWAY RESURFACING, KAHE
POWER PLANT TO HAKIMO ROAD, IB & OB

Project Number: STP-093-1(026)
Phase: Construction

Point of Contact: MARVIN LUCKFIELD
Marvin.Luckfield@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 93: 3.2 to 6.891

RESUFACING OF ROADWAY UNDER STATE OPEN-END PAVING CONTRACT

NTP Date: November 15, 2017
Percent Complete: 95

Construction Cost: Not Available
Estimated End Date: March 31, 2020
Contractor: GRACE PACIFIC LLC

INTERSTATE ROUTE H-1 AIRPORT VIADUCT
IMPROVEMENTS, VICINITY OF VALKENBURGH
STREET TO MIDDLE STREET, PHASE 2

Project Number: NH-H1-1(276)

Phase: Construction

Point of Contact: MARVIN LUCKFIELD
Marvin.Luckfield@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-1: 15.73 to 18.0

VIADUCT DECK REPAIRS AND IMPROVEMENTS

NTP Date: March 24, 2021

Percent Complete: 96

Construction Cost: Greater Than $15
Mil

Estimated End Date: June 13, 2023
Contractor: KIEWIT
INFRASTRUCTURE WEST CO.

INTERSTATE ROUTE H-1 SAFETY
IMPROVEMENTS, PALAILAI INTERCHANGE TO
WAIAWA OVERPASS, UNIT 1

Project Number: HSIP-H1-1(270)
Phase: Construction

Point of Contact: WILLIAM RAPISURA
william.rapisura@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-1: 0.0 to 9.0

H-1 FREEWAY SHOULDER RESURFACING, INSTALLATION OF RUMBLE
STRIPS, GUARDRAIL REPAIR AND UPGRADES, HIGH FRICTION SURFACE
TREATMENT INSTALLATION, SIGNING AND PAVEMENT MARKINGS.

NTP Date: March 19, 2021

Percent Complete: 55
Construction Cost: Between $5 Mil
and $10 Mil

Estimated End Date: September 05,
2024

Contractor: DRAYKO
CONSTRUCTION INC.




HON STATE - INTERSTATE RTE H-1
REHABILITATION, SALT LAKE BLVD TO
AIRPORT VIADUCT (CON) NOTE: RELATED
DESIGN PROJECT NO. H1G-01-16M (PROJECT
ID: 00H1-1068-D1C1)

Project Number: NH-H1-1(275)
Phase: Construction

Point of Contact: KELVIN AKAZAWA
kelvin.akazawa@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-1: 14.05 to 15.75

RESURFACING & REHABILITATION ON THE H-1 FREEWAY. COLD PLANING,
RESURFACING, FULL DEPTH RECONSTRUCTION, RECONSTRUCTION OF
EXISTING CONCRETE GUTTERS, REPLACING EXISTING GUARDRAILS,
INSTALLING PAVEMENT MARKINGS, SIGNS, MEDIAN AND SHOULDER
RUMBLE STRIP, MILEPOST REFERENCE MARKERS, RADAR TRAFFIC
COUNTING SYSTEM, UTILITY ADJUSTMENTS, REMOVAL OF INVASIVE
TREES.

NTP Date: April 21, 2022

Percent Complete: 8

Construction Cost: Greater Than $15
Mil

Estimated End Date: January 19,
2024

Contractor: GRACE PACIFIC LLC

HON STATE - ASPHALT PAVEMENT
PRESERVATION, RESURFACING AND RECON
AT VARIOUS LOCATIONS, (CON),WO2

Project Number: STP-0300(184)
Phase: Construction

Point of Contact: BRENT MAEDA
brent.w.maeda@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-1: 21.7 to 24.8

H-1, M.P. 21.7 TO 24.8, RESURFACING, MILLER ST OVERPASS TO KAPIOLANI
IC, HIEPRO SOLICITATION NO. B22001177, AREAS 1, 3 AND 4. CONTRACTOR:
HIILAWE CONSTRUCTION LLC

NTP Date: April 29, 2022

Percent Complete: 0
Construction Cost: Not Available
Estimated End Date: October 10,
2023

Contractor: HI'IlLAWE
CONSTRUCTION, LLC

INTERSTATE ROUTE H-2 PORTLAND CEMENT
CONCRETE PAVEMENT REHABILITATION, MP
0.38 - 3.37

Project Number: NH-H2-1(034)
Phase: Construction

Point of Contact: KELVIN AKAZAWA
kelvin.akazawa@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-2: 0.38 to 3.37

INTERSTATE ROUTE H-2 PORTLAND CEMENT CONCRETE PAVEMENT
REHABILITATION, MP 0.38 - 3.37

NTP Date: May 25, 2022

Percent Complete: 81
Construction Cost: Between $1 Mil
and $5 Mil

Estimated End Date: December 30,
2022

Contractor: DRAYKO
CONSTRUCTION INC.

INTERSTATE RT H2, EMERG REPAIR OF
CULVERT MP 2.10, UNIT 1 (CON)

Project Number: ER-25(002)
Phase: Construction
Point of Contact: WILLIAM RAPISURA

william.rapisura@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-2: 2.1 t0 2.2

EMERGENCY CULVERT REPAIRS

NTP Date: March 10, 2022
Percent Complete: 96
Construction Cost: Not Available
Estimated End Date: January 21,
2022

Contractor: Not Available

HON STATE - FREEWAY MANAGEMENT
SYSTEM, PHASE 3A (CON)

Project Number: NH-0300(175)
Phase: Construction

Point of Contact: KELVIN AKAZAWA
kelvin.akazawa@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-2: 1.5t0 3.0

INSTALLATION OF FIBER OPTIC CABLE SPLICE CABINETS, ASSOCIATED
POWER, FIBER OPTIC CABLES AND COMMUNICATIONS INFRASTRUCTURE
FOR ITS DEVICES

NTP Date: January 13, 2023

Percent Complete: 0

Construction Cost: Between $0.5 Mil
and $1 Mil

Estimated End Date: Not Available
Contractor: PAUL'S ELECTRICAL
CONTRACTING, LLC
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FREEWAY MANAGEMENT SYSTEM PHASE 3
UNIT 1

Project Number: NH-0300(152)
Phase: Construction

Point of Contact: KELVIN AKAZAWA
kelvin.akazawa@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-1: 0.0 to 21.4
Route 93: 0.0to 2.5
Route H-2: 0.0 to 1.7
Route 7415: 0.0to 0.5
Route 99: 16.7 to 17.6

THE WORK INCLUDES THE INSTALLATION OF CCTV TRAFFIC CAMERAS ON
EXISTING LIGHT STANDARDS, STANDALONE POLES, OR OTHER
STRUCTURES, DYNAMIC MESSAGE SIGNS ON EXISTING FREEWAY
OVERPASSES OR ON STANDALONE STRUCTURES, FIBEROPTIC/WIRELESS
COMMUNICATION AND POWER INFRASTRUCTURE (INCLUDING
DETERMINATION OF LOCATIONS, SPACES AND INTERMEDIATE ACCESS
POINTS FOR FIBER OPTIC/WIRELESS ROUTES AND NODES AND
ASSOCIATED EQUIPMENT AND NETWORK ARCHITECTURE AND DESIGN),
AND VEHICLE DETECTION DEVICES INSTALLED ON EXISTING AND/OR NEW
STRUCTURES.

NTP Date: December 30, 2021
Percent Complete: 72
Construction Cost: Between $5 Mil
and $10 Mil

Estimated End Date: July 11, 2024
Contractor: PAUL'S ELECTRICAL
CONTRACTING, LLC

INTERSTATE ROUTE H-2 AND MOANALUA
FREEWAY, GUARDRAIL AND SHOULDER
IMPROVEMENTS, PHASE 2,

Project Number: NH-STP-0300(164)
Phase: Construction

Point of Contact: WILLIAM RAPISURA
william.rapisura@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 78: 0.0 to 0.74
Route H-2: 0.0 to 8.33

GUARDRAIL AND SHOULDER IMPROVEMENTS ON H-2 AND MOANALUA
FREEWAYS

NTP Date: September 17, 2021
Percent Complete: 30
Construction Cost: Between $10 Mil
and $15 Mil

Estimated End Date: February 05,
2024

Contractor: DRAYKO
CONSTRUCTION INC.

INTERSTATE ROUTE H-1, H-2 AND H-201
DESTINATION SIGN
UPGRADE/REPLACEMENT, PHASE 3

Project Number: NH-0300(144)

Phase: Construction

Point of Contact: MARVIN LUCKFIELD
Marvin.Luckfield@hawaii.gov

Milepost Boundaries
(Beginning to End):

Route H-1: 4.6 to 20.15
Route H-201: 0.11 to 1.25
Route 99: 18.0to 18.0
Route 7310: 0.81 t0 0.81
Route 92: 0.6 to 0.6

PHASE 3 Amm REPLACE AND OR UPGRADE EXISTING DESTINATION SIGNS
AND SIGN SUPPORTS STRUCTURES ON THE HAmm 1, HAmm2 & HAm m 201
FREEWAYS

NTP Date: May 04, 2023

Percent Complete: 0
Construction Cost: Between $5 Mil
and $10 Mil

Estimated End Date: Not Available
Contractor: GLOBAL SPECIALTY
CONTRACTORS, INC.

KAMEHAMEHA HIGHWAY, KAMANANUI ROAD
AND WILIKINA DRIVE REHABILITATION,
VICINITY OF WEED CIRCLE TO H-2

Project Number: NH-099-1(031)
Phase: Construction

Point of Contact: BRENT MAEDA
brent.w.maeda@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 99: 0.0 to 9.48
Route 80: 0.0 to 1.89

THIS WORK IS PART OF THE KAMEHAMEHA HIGHWAY, KAMANANUI ROAD,
AND WILIKINA DRIVE REHABILITATION PROJECT THAT INVOLVES COLD
PLANING, RESURFACING, ADJUSTING UTILITY BOXES AND MANHOLES,
INSTALLING LOOP DETECTORS, RUMBLE STRIPS, AND PAVEMENT
MARKINGS ON KAMEHAMEHA HIGHWAY (FROM WEED CIRCLE TO THE H-2
FREEWAY), KAMANANUI ROAD (FROM KAMEHAMEHA HIGHWAY TO
WILIKINA DRIVE), AND WILIKINA DRIVE (FROM KAMANANUI ROAD TO
KAMEHAMEHA HIGHWAY).

NTP Date: June 14, 2021

Percent Complete: 93

Construction Cost: Greater Than $15
Mil

Estimated End Date: July 25, 2023
Contractor: MAUI KUPONO
BUILDERS LLC DBA MANU
BUILDERS LLC

MOANALUA FREEWAY HIGHWAY LIGHTING
IMPROVEMENTS, HALAWA TO H-3 FREEWAY
OVERPASS (M.P. 0 TO M.P. 0.73)

Project Number: NH-H201(006)
Phase: Construction
Point of Contact: ALBERT CHUNG

Albert.Chung@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-201: 0.0 to 0.73

UPGRADE AND REPLACE EXISTING HIGHWAY LIGHTING SYSTEM.

NTP Date: March 31, 2022

Percent Complete: 40
Construction Cost: Between $10 Mil
and $15 Mil

Estimated End Date: May 19, 2023
Contractor: KIEWIT
INFRASTRUCTURE WEST CO.

11




MOANALUA FREEWAY HIGHWAY LIGHTING
IMPROVEMENTS, HALAWA HEIGHTS
OFF-RAMP TO MIDDLE ST. OVERPASS

Project Number: NH-H201(005)R
Phase: Construction

Point of Contact: WILLIAM RAPISURA
william.rapisura@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-201: 1.12 to 4.09

UPGRADE AND REPLACE EXISTING HIGHWAY LIGHTING SYSTEM.

NTP Date: July 18, 2018

Percent Complete: 89
Construction Cost: Between $10 Mil
and $15 Mil

Estimated End Date: July 31, 2023
Contractor: PAUL'S ELECTRICAL
CONTRACTING, LLC

MOANALUA FREEWAY, HIGHWAY LIGHTING
IMPROVEMENTS, HALAWA HEIGHTS
OFF-RAMP TO MIDDLE ST OVERPASS, (CON),
PHASE 2

Project Number: NH-H201(005)
Phase: Construction
Point of Contact: WILLIAM RAPISURA

william.rapisura@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-201: 1.12 to 4.09

THE SCOPE OF WORK FOR THE BASE BID, LOCATED ON MOANALUA
FREEWAY, INTERSTATE ROUTE H201 BETWEEN HALAWA HTS OFF-RAMP
TO MIDDLE ST OVERPASS, CONSISTS OF UPGRADING THE HIGHWAY
LIGHTING SYSTEM TO MEET CURRENT AASHTO, STATE, AND FEDERAL
STANDARDS. ASSOCIATED HIGHWAY LIGHTING WORK INCLUDES THE
REPLACEMENT OF EXISTING POLE MOUNTED STREET LIGHTS WITH NEW
LED BASED STREET LIGHTS INCLUDING PROVIDING A NEW POLE, POLE
BASE, AND FOUNDATION, EXISTING UNDERPASS LIGHTS WITH NEW LED
BASED LIGHTS, ELECTRICAL PANELS AND CABINETS, LIGHTING
CONTROLS, AND CONDUITS AND WIRING. NEW LED BASED UNDERPASS
LIGHTS ARE ADDED TO SOME OVERPASSES. SOME OF THE ASSOCIATED
STRUCTURAL AND CIVIL WORK INCLUDES MODIFICATION OF THE MEDIAN
AND RETAINING WALL STRUCTURES TO ACCOMMODATE NEW STREET
LIGHTS, EROSION CONTROL, TRAFFIC CONTROL, HYDROMULCH SEEDING,
AND REPLACEMENT AND MAINTENANCE OF THE EXISTING LANDSCAPE
AFFECTED BY ALL THE WORK.

NTP Date: March 31, 2022

Percent Complete: 31

Construction Cost: Greater Than $15
Mil

Estimated End Date: September 15,
2023

Contractor: KIEWIT
INFRASTRUCTURE WEST CO.

INST PAVEMENT PRES STRATEGIES AND
SURFACE TREATS AT VARS LOCS, ISL OAHU,
WO 3

Project Number: STP-0300(158), WO3
Phase: Construction

Point of Contact: MARVIN LUCKFIELD
Marvin.Luckfield@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 92: 3.66 to 8.6

PAVEMENT PRESERVATION EFFORTS INCLUDING MILL & FILL UP TO 2
INCHES AND SLURRY SEAL. RAISING MANHOLES, REPLACING TRAFFIC
SIGNAL LOOPS, ETC DONE WITH PAVING

NTP Date: August 30, 2020

Percent Complete: 95

Construction Cost: Not Available
Estimated End Date: August 29, 2021
Contractor: GRACE PACIFIC LLC

INST PAVEMENT PRES STRATEGIES AND
SURFACE TREATS AT VARS LOCS, ISL OAHU,
WO 7

Project Number: STP-0300(158)
Phase: Construction

Point of Contact: MATTHEW MORITA
matthew.s.morita@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 83: 39.7 to 40.7

PAVEMENT PRESERVATION EFFORTS INCLUDING MILL & FILL UP TO 2
INCHES AND SLURRY SEAL. RAISING MANHOLES, REPLACING TRAFFIC
SIGNAL LOOPS, ETC DONE WITH PAVING

NTP Date: August 30, 2020

Percent Complete: 95

Construction Cost: Between $1 Mil
and $5 Mil

Estimated End Date: August 16, 2022
Contractor: GRACE PACIFIC LLC
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TRAFFIC SIGNAL MODERNIZATION AT
VARIOUS LOCATIONS, OAHU, PHASE 1

Project Number: STP-0300(163)R
Phase: Construction

Point of Contact: BRENT MAEDA
brent.w.maeda@hawaii.qgov

Milepost Boundaries
(Beginning to End):
Route 93: 5.6 t0 5.8
Route 72: 18.1t0 18.3
Route H-1: 25.9 to 26.0
Route 98:1.1t0 1.3
Route 7241: 0.7 t0 0.9

THE WORK INCLUDES ASSESSMENT OF ALL STATE TRAFFIC SIGNALS, AND
DEVELOPING CONSTRUCTION PLANS, SPECIFICATIONS AND ESTIMATES
AND ALL REQUIRED ENVIRONMENTAL DOCUMENTS AND PERMITS FOR
SIGNAL FACILITIES THAT ARE IN NEED OF IMMEDIATE REPLACEMENT AND
UPGRADE. INTERSECTION OF FARRINGTON HIGHWAY WITH NANAIKEOLA
STREET INTERSECTION OF KAHUAPAANI STREET WITH ULUNE
STREET/ULUNE EXTENSION INTERSECTION OF VINEYARD BOULEVARD
WITH QUEEN EMMA STREET INTERSECTION OF KALANIANAOLE HIGHWAY
WITH KALANIIKI STREET/WAIELI STREET INTERSECTION OF ROUTE H-1
EXIT 26A WITH KOKO HEAD AVENUE

NTP Date: May 04, 2021

Percent Complete: 81

Construction Cost: Between $1 Mil
and $5 Mil

Estimated End Date: July 21, 2023
Contractor: JACK ENDO ELECTRIC,
INC.
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